

DEPOT	SCHEDULED AREAS 5-7 FEBRUARY 2016	SUMMARY OF AREAS THAT WAS COVERED FRIDAY AND SATURDAY	SUMMARY WHY AREAS WERE NOT COMPLETED
<p style="text-align: center;"><b>AVALON DEPOT</b></p> <p>(Michael Titus 083 260 1776)</p>	<p style="text-align: center;"><b>Eldorado Park Ext 2 and Eldorado Park Proper, Eldorado Park Ext 10, Eldorado ark Ext 1,3,and Bushkoppies,Eldorado Park Ext 6 and 4</b></p> <p style="text-align: center;">Orange Farm</p>	<p>Casuals are still busy with Eldorado Park , have not started with Orange Farm will be doing Orange Farm on Sunday,</p>	<p>Interruption of workers and shopstewards.</p>
<p style="text-align: center;"><b>CENTRAL CAMP</b></p> <p style="text-align: center;">Selinah Tshablala 071 8506396</p>	<p style="text-align: center;">Pimville Zones 1 - 4</p>	<p>Operation was called off due to interruptions, Pimville zone 1-4 are still in backlog have not started yet,</p>	<p>Casuals were threatened by Pikitup workers the supplier recalled them, no work was done, only illegal dumping</p>
<p style="text-align: center;"><b>MARLBORO DEPOT</b></p> <p style="text-align: center;">'Nyane Motaung - 071 850 6395</p>	<p style="text-align: center;"><b>Bucleuch</b></p> <p style="text-align: center;">Sandown</p>	<p>Started on Friday, 5 February with Bucleuch with contract workers</p>	<p>Shift started only at 10h00 today, due to staff interruptions, still busy</p>
<p style="text-align: center;"><b>MIDRAND DEPOT</b></p> <p style="text-align: center;">Jeffrey Mahlangu 082 492 8893</p>	<p style="text-align: center;">Crescent wood, Erands gardens, Erands AH and Noordwyk South</p> <p style="text-align: center;">Juskeyview, <b>Waterval estate</b>, South , west and north</p>	<p>Waterval Estate was completed today, teams will continue with other areas on Sunday, 7 Feb.</p>	<p>This depot had interruptions but casuals staff continued to work today, they finished at 20h00 and will continue on Sunday.</p>

<p><b>NORWOOD DEPOT</b></p> <p>(Neil Macherson 071 682 1450)</p>	<p><b>Bruma</b></p>	<p>This depot had interruptions in the morning, but continued with Pikitup workers their normal week-end scheduled work covered Yeoville, Bruma and portion of Kensington and Observatory</p>	<p>Pikitup workers worked today on normal scheduled week-end planning, covered some of Friday RCR, completed, Cyrildene. Bez Valley and portion of Kensington will be completed on Sunday,</p>
	<p><b>Observatory</b></p>		
	<p><b>Kensington</b></p>		
	<p><b>Yeoville</b></p>		

<p><b>RANDBURG DEPOT</b></p> <p>Majoro Letsela 082 855 9348</p>	<p><b>Blairgowrie</b></p>	<p>Randburg started last night and completed Blairgowrie, last night. They planning to do Founteinbleau and Windsor tonight and tomorrow.</p>	<p>Pikitup workers caused interruption.</p>
---	---------------------------	---	---

<p><b>ROODEPOORT DEPOT</b></p> <p>Stella Wilson - 071 856 6822</p>	<p><b>Florida</b></p>	<p>This depot had interruptions in the morning but completed Florida.</p>	
--	-----------------------	---	--

<b>SELBY DEPOT</b>  Sobantwana Mkhusele  082 855 9321	<b>Fordsburg</b>	This depot had interruptions in the morning but was able to cover all scheduled areas today.	
	<b>CBD 1: (Noord to Commissioner &amp; End to Rissik Streets)</b>		
	<b>CBD 2: (Rissik to Henry Nxumalo, Carr to Village Road &amp; Mooi to Alexandra)</b>		
	<b>Mooi to John Page &amp; Heidelberg to Albertina Sisulu</b>		

---

<b>SOUTHDALE DEPOT</b>  Peter Tsikoe  072 161 2261	<b>Robertsham,Booyens</b>	This depot had interruptions but the scheduled areas was completed by Permanent workers.	
--	---------------------------	--	--

<b>Waterval Depot</b> Lesedi Molefi - 082 312 3672	Emmentaria, Parkview Greenside, Victory Park	This depot had interruptions and could not start with scheduled areas.	No RCR was done due to Pikitup workers and Shopstewards interruptions
--	---	--	---

---

<b>Zondi Depot</b> Debbie Du Preez 082 855 9338	Zondi 1 & 2	This depot had interruptions and could not start with scheduled areas.	No collection was completed due to interruptions by Pikitup workers and shopstewards
	Mofolo North		
	Mofolo South		